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Georgia Department of Transportation

Revised Project Concept Report

P.l. Number: 0015670
County: Banks
State Route Number: 15

Project Type: Safety
GDOT District: 1
Federal Route Number: 441
Project Number: N/A

The approved limited scope concept report for Project Pl No.’s 0015670 and 0016000 was originally approved
10/23/18. This revised report is for PI No. 0015670; the project consists of constructing a raised median along
SR 15 from its intersection with the 1-85 southbound ramps to Faulkner Rd. Other improvements include
realigning and extending Steven B. Tanger Blvd. to SR 15, realigning Faulkner Rd, reconstructing Access Rd
(formerly Steven B. Tanger Blvd) and a portion of East Ridgeway Rd (West), installing pedestrian upgrades,
upgrading signals along the corridor. Original scope of work for Pl No. 0016000 remains unchanged

* Report updated on 6-18-2020 to address Review Comments

for approval:

For Joel Seagcaves 3/31/2.0
eagraves, PE, District 1 Design ; Date
WW . pate 411412020
State Py gram Dellvery Administrator | M/ (p - Date

}H/\N\WdQ/\ — 4/2(20
GDOT Project Mahager Date

Recommendation for approval: * Recommendations on file

*

Albert Shelby 5-11-2020
Director of Program Delivery Date

* Eric Duff 5-11-2020
State Environmental Administrator Date

* Chris Raymond 5-20-2020
Jov State Traffic Engineer Date

* Allen Hood 5-19-2020
State Airport Safety Data Program Manager Date

* Marcela Coll 5-11-2020
70" State Utilities Engineer Date

* Joshua Taylor 5.25-2020
e State Project Review Engineer Date

* SueAnne Decker 8-21-2020
Date

Jon District Engineer

H Range Transportation Plan (LRTP).

MPO Area: This project is consistent with the MPO adopted Regional Transportation Plan (RTP)/Long

Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan (SWTP)
and/or is included in the State Transportation Improvement Program (STIP).

Digitally signed by Radney Simpson
DN: C US E=l rsmpson@dol ga gov, O=GDOT, OU=0ffice of

Radney Simpson faw o

Dale. 2020.05 21 08.17.05'04'00'

X
5-21-2020

State Transportation Planning Administrator Date



Revised Project Concept Report — Page 2 P.I. Number: 0015670
County: Banks

PLANNING, APPROVED CONCEPT, AND BACKGROUND

Prepared By: GDOT Office of Traffic Operations Date: 10/23/2018

Project Justification Statement: The purpose of the proposed projects is to reduce the potential for crashes
throughout the corridor of SR 15/US 441 between the Jackson County line and Faulkner Road (CR 18) near
Commerce, Georgia in Banks County. A traffic engineering study of the corridor was prepared in August 2017 to
determine the most appropriate type of improvements to address the reported crash history throughout this corridor.

Based on the findings of the study, it was determined that improvements including realigning and extending Steven B
Tanger Blvd to SR 15, realigning Faulkner Rd and access road (formerly Steven B Tanger Blvd), and installing a
raised median, restriping crosswalks, and installing reflective backplates at signalized intersections on SR 15/US 441,
should be performed. These improvements address the operational performance and reduce the potential for crashes.

Existing conditions SR 15/US 441 is a 5-lane roadway with a center two-way left-turn lane (LTL). The roadway
features curb and gutter with grassed shoulders and sidewalks. The facility has a posted speed limit of 45 miles per
hour (mph) south of project limit to its intersection with Faulkner Rd. North of Faulkner Rd, the speed limit increases
to 55 mph. This section of SR 15/US 441 is characterized by a high density of commercial development, resulting in
a relatively high density of driveways and unsignalized offset intersections to provide access to the surrounding
businesses. Additionally, continuous exclusive right-turn lanes are provided throughout most of the corridor to reduce
potential traffic conflicts related to vehicles accessing the adjacent developments. There are 3 signalized intersections
through the 0015670 project corridor: I-85 Southbound Ramps, Steven B Tanger Boulevard, and Faulkner Rd. The
remaining intersections within the project corridor are unsignalized and controlled by stop signs on the minor
approaches.

Steven B Tanger Blvd is a 4-lane roadway with curb and gutter and grassed shoulders. It has a posted

speed limit of 35 miles per hour, while Faulkner Rd is a 2-lane road with grassed shoulders and 45 miles

per hour posted speed. The portion of East Ridgeway Rd within the project is a 3-lane section and has a posted
speed limit of 35 mph.

Description of the approved concept: P.Il. Number 0015670 project includes the following: realignment and
extension of Steven B Tanger Blvd to SR 15/US 441 as a 4-lane section, realignment of Faulkner Rd and Access Rd
(former Steven B Tanger Blvd), and add raised medians (concrete), restriping crosswalks, and ADA ramps on SR
15/US 441 from just north of the bridge over -85 to Faulkner Road with a project length of 0.5 miles (mainline). Signals
along the corridor will be upgraded.

Federal Oversight: U PoDI Exempt ] State Funded 1 Other

(Approved Concept Report) Projected Traffic:

24 HRT:TBD % Open Year (2021): TBD Design Year (2041): TBD
Updated Traffic:
24 HRT: 6.0 % Open Year (2023): 25,600 Design Year (2043): 28,350

Updated Traffic Projections Performed by: ARCADIS 7/2/2019
AASHTO Functional Classification (Mainline): Principal Arterial
AASHTO Context Classification (Mainline): Urban

AASHTO Project Type (Mainline): Construction on existing roads

VE Study anticipated: No L] Yes [J Completed Date

Template Version: 2020.02.27



Revised Project Concept Report — Page 3 P.I. Number: 0015670

County: Banks

PROPOSED REVISIONS

Approved Features: SR15/US441 — 10/23/2018 Proposed Features: SR15/US441
Feature Approved Feature Proposed
Typical Section Typical Section
Number of Lanes 4 Number of Lanes 4
Lane Width(s) 11 Lane Width(s) 12'
Median Width/Type 18' Raised Median Width/Type | 14', 8' Raised
Varies, 12' Varies, 12'
Border Area Width (Urban) Typ. Border Area Width (Urban) Typ.
Outside Shoulder Slope 2% Max Outside Shoulder Slope 2% Max
Inside Shoulder Width N/A Inside Shoulder Width N/A
Sidewalks 5' Sidewalks 5'
Auxiliary Lanes 12' Auxiliary Lanes 12'
Bike Accommodations N/A Bike Accommodations N/A
Posted Speed 45 mph Posted Speed 45 mph
Design Speed 45 mph Design Speed 45 mph
Minimum Horiz. Curve Radius 5729' Minimum Horiz. Curve Radius 5729'
Maximum Superelevation Maximum Superelevation
Rate 4% Rate 4%
Maximum Grade 5.0% Maximum Grade 5.0%
Design Vehicle WB-67 Design Vehicle WB-67
Pavement Type Asphalt Pavement Type Asphalt
Proposed Changes in Bold
Reason(s) for change: Stemming from a meeting held in March of 2019 between management and the design
team, it was determined that due to time and cost constraints the existing 14’ flush median be retrofitted with an
8’ raised concrete center island. This was approved via Design Variance (9/30/2019)

Template Version: 2020.02.27



Revised Project Concept Report — Page 4

County: Banks

P.I. Number: 0015670

Approved Features: Steven B. Tanger Blvd. — 10/23/2018

Proposed Features: Steven B. Tanger Bilvd.

Feature Approved
Typical Section

Number of Lanes 4

Lane Width(s) 12'

Median Width/Type N/A

Border Area Width (Urban) 12'

Outside Shoulder Slope 2% Max

Inside Shoulder Width N/A

Sidewalks 5'

Auxiliary Lanes N/A

Bike Accommodations N/A

Posted Speed 35 mph

Design Speed 35 mph

Minimum Horiz. Curve Radius 380
Maximum Superelevation

Rate 4%

Maximum Grade 4.5%

Design Vehicle WB-62

Pavement Type Asphalt

Feature Proposed
Typical Section

Number of Lanes 2to 4
Lane Width(s) 12'
Median Width/Type N/A

Border Area Width (Urban) 10'
Outside Shoulder Slope 2% Max
Inside Shoulder Width N/A
Sidewalks N/A

Auxiliary Lanes 12'
Bike Accommodations N/A

Posted Speed 35 mph
Design Speed 35 mph
Minimum Horiz. Curve Radius 154'
Maximum Superelevation Rate 4%
Maximum Grade 2.14%
Design Vehicle WB-62
Pavement Type Asphalt

Proposed Changes in Bold

Reason(s) for change: Stemming from a meeting held in March of 2019 between management and the design
team, it was determined that due to time, additional required right of way, and cost constraints the proposed 4-
lane roadway would be tapered to a 2-lane section and sidewalk along the new roadway removed. Traffic data
supports this change. The sub-standard horizontal curve radius was approved via Design Variance (9/30/2019)

Template Version: 2020.02.27



Revised Project Concept Report — Page 5

County: Banks

P.I. Number: 0015670

Approved Features: Faulkner Rd. — 10/23/2018 Proposed Features: Faulkner Rd.
Feature Approved Feature Proposed
Typical Section Typical Section
Number of Lanes 2 Number of Lanes 2
Lane Width(s) 12' Lane Width(s) 12'
Median Width/Type N/A Median Width/Type N/A
Border Area Width (Urban) 12' Border Area Width (Urban) 10'
(Rural) | 8'(2' Paved) (Rural) 2'10°
(2' Paved)
Outside Shoulder Slope 2% Max Outside Shoulder Slope 2% Max
Inside Shoulder Width N/A Inside Shoulder Width N/A
Sidewalks 5' Sidewalks N/A
Auxiliary Lanes N/A Auxiliary Lanes N/A
Bike Accommodations N/A Bike Accommodations N/A
Posted Speed 45 mph Posted Speed 45 mph
Design Speed 45 mph Design Speed 45 mph
Minimum Horiz. Curve Radius 750' Minimum Horiz. Curve
Maximum Superelevation Radius 550'
Rate 4%, Maximum Superelevation
Maximum Grade 5.0% Rate 6%
Design Vehicle SU-40 Maximum Grade 6.04%
Pavement Type Asphalt Design Vehicle SuU-40
Pavement Type Asphalt
Proposed Changes in Bold
Reason(s) for change: Changes proposed on Faulkner Rd. are necessary to facilitate the roadway’s tie-in with
the existing Faulkner Rd. at its limit and the new proposed alignment of Steven B. Tanger Blvd. All Changes fall
within standards.

Template Version: 2020.02.27



Revised Project Concept Report — Page 6 P.I. Number: 0015670

County: Banks

Approved Features: Access Rd. —10/23/2018 Proposed Features: Access Rd.
Feature Approved Feature Proposed
Typical Section Typical Section
Number of Lanes 2 Number of Lanes 2
Lane Width(s) 12' Lane Width(s) 12'
Median Width/Type N/A Median Width/Type N/A
Border Area Width (Urban) 12' Border Area Width (Urban) 12'
Outside Shoulder Slope 2% Max Outside Shoulder Slope 2% Max
Inside Shoulder Width N/A Inside Shoulder Width N/A
Sidewalks 5' Sidewalks 5'
Auxiliary Lanes N/A Auxiliary Lanes 12'
Bike Accommodations N/A Bike Accommodations N/A
Posted Speed 35 mph Posted Speed 35 mph
Design Speed 35 mph Design Speed 35 mph
Minimum Horiz. Curve Radius 380’ Minimum Horiz. Curve Radius 250"
Maximum Superelevation Maximum Superelevation Rate 4%
Rate. 4% Maximum Grade 5.0%
Max.lmum Qrade 4.0% Design Vehicle WB-62
Design Vehicle WB-62 Pavement Type Asphalt
Pavement Type Asphalt Proposed Changes in Bold
Reason(s) for change: Changes proposed on Access Rd are necessary to facilitate tie-in and balance between
horizontal curve radius, intersection angle, and design vehicle mobility at its intersection with Tanger Blvd. The
minimum horizontal curve radius, while deviating from standard, follows AASHTO guidance for local streets in
urban areas.

Template Version: 2020.02.27



Revised Project Concept Report — Page 7
County: Banks

P.I. Number: 0015670

Approved Features: E. Ridgeway Rd. (East) — 10/23/2018

E. Ridgeway Road (East) was not included in the
original concept report.

Proposed Features: E. Ridgeway Rd. (East)
Feature Proposed
Typical Section

Number of Lanes 2

Lane Width(s) | Varies, 12' Typ.

Median Width/Type N/A

Border Area Width (Urban) | Varies, 12' Typ.

Outside Shoulder Slope 2% Max

Inside Shoulder Width N/A

Sidewalks N/A

Auxiliary Lanes N/A

Bike Accommodations N/A

Posted Speed 35 mph

Design Speed 35 mph

Minimum Horiz. Curve

Radius 300’
Maximum Superelevation

Rate 4%

Maximum Grade 3.6%

Design Vehicle SU-40

Pavement Type Asphalt

Reason(s) for change: E. Ridgeway Rd. (East) construction consist of mill and inlay only. This work is required
to facilitate tie in with SR15/US441 and due to the drainage system installation required. Existing horizontal and
vertical geometry remains unchanged and follows AASHTO guidance for local streets in urban areas.

Template Version: 2020.02.27



Revised Project Concept Report — Page 8
County: Banks

P.I. Number: 0015670

Approved Features: E. Ridgeway Rd. (West) — 10/23/2018

Proposed Features: E. Ridgeway Rd. (West)

E. Ridgeway Road (West) was not included in the
original concept report.

Feature Proposed
Typical Section
Number of Lanes 3
Lane Width(s) 12'
Median Width/Type N/A
Border Area Width (Urban) | Varies, 12' Typ.
Outside Shoulder Slope 2% Max
Inside Shoulder Width N/A
Sidewalks N/A
Auxiliary Lanes N/A
Bike Accommodations N/A
Posted Speed 35 mph
Design Speed 35 mph
Minimum Horiz. Curve
Radius 371"
Maximum Superelevation
Rate 4%
Maximum Grade 3.4%
Design Vehicle SU-40
Pavement Type Asphalt

Reason(s) for change: E. Ridgeway Rd. (West) construction is required to facilitate tie in with Tanger Blvd.

Design Exceptions and/or Variances needed:

e Tanger Blvd. Curve No. 2 Horizontal Curve Radius — DV 9/30/2019
» Tanger Blvd. Intersection Angle with SR15/US441 — DV 9/30/2019

* SR15/US441 Median Width — DV 9/30/2019

» SR15/US441 Gutter Spread Exceedance - DV 11/20/2019

ENVIRONMENTAL AND PERMITS

Potential environmental impacts of proposed revision:

It is anticipated that environmental impacts will be

reduced due to Tanger Blvd.’s reduced footprint. No adverse impacts to the schedule are anticipated.

Have proposed revisions been reviewed by environmental staff?

] No

Environmental responsibilities (Studies/Documents/Permits): GDOT

Air Quality:
Is the project located in an Ozone Non-attainment area?
Is a Carbon Monoxide hotspot analysis required?

Water Quality & MS4: No effects.

Environmental Comments and Information: Due to decrease in typical width/footprint of Tanger Blvd., reduced

environmental impacts are expected.

] Yes
] Yes

X No
X No

NEPA/GEPA: Reevaluation of the environmental document is not anticipated.

Template Version: 2020.02.27
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Revised Project Concept Report — Page 9

County: Banks

Ecology: No adverse effect.

Archeology: No adverse effect.

History: No adverse effect.

Air Quality: No adverse effect.

Noise Effects: No adverse effect.

P.I. Number: 0015670

Public Involvement: Proposed change does not require additional public involvement. Revised concept layout was
presented at PIOH held on January 21, 2020.

PROJECT COST AND ADDITIONAL INFORMATION

PE Activities
Section . Reimbursable "

: P:' 404 ROW Utilities CST Total Cost

unding | mitigation
ED‘?‘te of 2017 N/A|  2/28/2020| 10/24/2019 12/04/2019
stimate:
Funded By: GDOT N/A GDOT GDOT GDOT
Pf°gg§;';_m ed | ¢550.000.00 $1,680,000.00 | $253,800.00 | $4,678,980.95| $6,612,780.95
Feimeted | $550,000.00 N/A|$1,680,000.00 | $253,800.00 | $4,553,720.45| $6,487,520.45
Total Cost
Difference: -$125,260.50

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment. See
table below for cost difference comparison from January 2019, prior to the directed change.
**ROW cost was reduced by reducing the project footprint along the new alignment of Tanger Blvd. See table below:

Date of Estimate

ROW Estimate

CST Estimate

Total (ROW & CST Only)

Mar.-2019 $ 3,576,000.00 $4,863,050.80 8,439,050.80
Dec.-2019 $4,553,720.45

Feb.-2020 $ 1,680,000.00 6,233,720.45
Cost Difference ($'s and %) - $2,205,330.35 26%

Recommendation: Recommend that the proposed revision to the concept be approved for implementation.

Template Version: 2020.02.27




Revised Project Concept Report — Page 10 P.I. Number: 0015670
County: Banks

Attachments:
1. Project Location Map

Email directing typical sections change

Email with Doug Franks (Bridge) regarding walls.

Layouts

Typical sections

Traffic Diagrams

Detailed Cost Estimate(s)
a. Construction including Engineering and Inspection and Contingencies
b. Revisions to Programmed Costs forms, & Liquid AC Cost Adjustment forms
c. Utilities
d. Right-of-Way

No ok wh

APPROVALS

Concur: fZﬁ'gd Z/taL 9/21/2020

Director of Engineering Date

Digitally signed by Margaret B. Pirkle

'j DN: cn=Margaret B. Pirkle, o=Georgia
6_ ( ()\W Department of Transportation, ou=Chief
Engineer, email=mpirkle@dot.ga.gov, c=US
Approve: Date: 2020.09.23 09:25:10 -04'00' 9/23/20

Chief Engineer Date

Template Version: 2020.02.27
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Project Location Map
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Project Location Map
Pl No. 0015670 Banks County
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Project Location Map
Pl No. 0015670 Banks County
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Schneider, Heidi

From: Shelby, Albert

Sent: Monday, April 8, 2019 11:57 AM

To: Schneider, Heidi

Cc: Busby, Jeremy; Nesbitt, Kimberly; Stovall-Dixon, Krystal E.; Reid, Robert
Subject: RE: P1 0015670 Banks - Updated Design from Design Workshop

Go with the 2 lane access road. The designer said it would work.

Thanks,
Albert V. Shelby, Il

Director of Program Delivery
404-631-1758 (office)
404-354-0513 (cell)
ashelby@dot.ga.gov

From: Schneider, Heidi

Sent: Monday, April 08, 2019 11:55 AM

To: Shelby, Albert

Cc: Busby, Jeremy; Nesbitt, Kimberly; Stovall-Dixon, Krystal E.; Reid, Robert
Subject: RE: PI 0015670 Banks - Updated Design from Design Workshop

Good morning Albert,
Has a decision been reached regarding the design of the Access Road?

| have been contacted by KCI who is the site designer for Banks County. They have requested a meeting with
me to discuss the ROW impacts along the Access Road and Faulkner Road. They are working on a
development near the radio tower, which is to the west of the Access Road and the proposed large wall.

Thanks,
Heidi

Heidi Schneider
Senior Project Manager

Feorgia
i Dopartment
ol Transportation

GDOT | OFFICE OF PROGRAM DELIVERY
600 West Peachtree Street

Suite 1550

Atlanta, GA 30308

678.518.3677 office

678.518.3677 cell

From: Schneider, Heidi

Sent: Friday, March 29, 2019 6:43 PM

To: Shelby, Albert <ashelby@dot.ga.gov>

Cc: Busby, Jeremy <JBusby@dot.ga.gov>; Nesbitt, Kimberly <knesbitt@dot.ga.gov>; Stovall-Dixon, Krystal E. <kstovall-
dixon@dot.ga.gov>; Reid, Robert <RReid@dot.ga.gov>

Subject: PI 0015670 Banks - Updated Design from Design Workshop

1



Hi Albert,

As discussed at the design workshop on 3/13/19, the project design was evaluated for ways to reduce costs. It was decided
that the designer should evaluate the use of a skinny median along US 441 and a two-lane road for the new Access Road.
The designer has completed the draft concept layout based on this guidance (see attached concept layout).

The new Access Road will reduce the cost of the project but it will not avoid the need for additional ROW. However, it
does reduce the required ROW as previously shown with the 4-lane roadway (see attached ROW spreadsheet). It also
allows the wall along the western side of the roadway to be reduced to a standard wall but will have an approximate
length of 700 feet. This will potentially avoid the need and cost for a WFI. This has not been confirmed by the Bridge
Department yet. Along the eastern side of the Access Road, some fill slopes were kept to avoid the need for several
additional walls.

Based on the redesign of the new roadway and the skinny median, the estimate cost savings for construction is
approximately $1.25 million. The estimated cost is located on the 2™ table of the RPC spreadsheet. The CES CST printout
based on this layout is also attached.

I do not know at this time what the updated cost estimate for ROW would be based on the reduced ROW footprint.
Please let me know if you would like any additional information or clarification.

Have a good weekend,
Heidi

Heidi Schneider
Senior Project Manager

Feorgia
i Department
ol Transportation

GDOT | OFFICE OF PROGRAM DELIVERY
600 West Peachtree Street

Suite 1550

Atlanta, GA 30308

678.518.3677 office

678.518.3677 cell

Drive like you work here. Whether you work in an office or on the roadways, everyone deserves to get home safely. The
2019 theme for Work Zone Safety Awareness Week - Drive Like You Work Here - reminds drivers that while they may
work in the safety of an office with walls, others work amid the real dangers of roadway work zones. And it is not only
workers that are in peril - most victims in work zone crashes are drivers or their passengers. Visit https://www.dot.ga.gov



Seagraves, Joel S.

From: Franks, Douglas

Sent: Tuesday, June 2, 2020 11:04 AM
To: Seagraves, Joel S.

Cc: Lott, Justin

Subject: RE: 0015670 Wall Envelopes
Joel,

| am not going to throw any more stones at you. | think what you have now is a good bit better then where we started.
The only comment | have is that you can clip the abrupt corner on the top of your envelope at 5+60 and 10+34.

Building it this way won’t hurt anything, but the height of the Type 6S stem is variable and can be transitioned to make a
smoother appearance.

Doug

From: Seagraves, Joel S. <jseagraves@dot.ga.gov>
Sent: Wednesday, May 13, 2020 10:03 AM

To: Franks, Douglas <dfranks@dot.ga.gov>

Cc: Lott, Justin <JLott@dot.ga.gov>

Subject: 0015670 Wall Envelopes

Hey Doug, | think I’'ve incorporated all your notes in my wall envelopes. When you get a chance, could you glance at the
attached? This is not currently time sensitive, as FFPR plans are not due until 9/30 or so.

Joel Seagraves
D1PC Lead Design Engineer

q Gaorgic
G D i T Department
ol Transportation

District 1 PreConstruction
1475 Jesse Jewell Pkwy
Suite 100

Gainesville, GA, 30501
770.533.8279 office

You take every precaution - wash your hands, social distance, wear a mask. So, if you must drive, consider this ... higher
speeds make for more serious crashes. To decrease the odds of a serious crash increase the distance between you and
the vehicle in front of you. And slow down to the posted speed limit. Drive Alert Arrive Alive, Georgia.
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¢ 765 [B/57 12, SN SUPERPAVE, GP 2 ONLY. TNCL POLYWER-WODIFTED BITUN WATL & H LTWE
. 317 10 43 31 T0 43¢ CONCRETE MEDIAN, 6 IN, TP-7 FACE. DOWELED
TRAVEL LANE VARIES VARIES . o varigs | VEL LME VARIES 220 LB/SY T9WW SUPERPAVE, GP T OR 2, INCL BITUN WATL & A LTNE

15" TO 43’ 15" TO 43’

A H P s O L

<— MATCH EXIST MATCH EXIST —>

T e—/ < .PROFILE A
@_/TYP/CAL SECTION No. /®_/

SRI5/US441
STA. 5+75.00 TO STA. 19+00.00
NOTE: STA. 5+65 TO 5+75/19+00 TO 19+15 OMIT CONC. ISLAND
MILL/INLAY ISLAND WIDTH

CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

135 LB/SY 9.5MM SUPERPAVE TYPE 11, GP 2 ONLY, INCL BITUM MATL & H LIME
CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH
440 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

PLAN CONCRETE DITCH PAVING, 4 IN

CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-65C, GDOT SPECIAL DETAIL 4949C
135 LB/SY 9.5MM SUPERPAVE TYPE 11, BLEND I, INCL BITUM MATL & H LIME

330 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

MILLING, VARIABLE DEPTH

PAVEMENT SAFETY EDGE TREATMENT., GDOT DETAIL P-7

CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

REPLACE IN-KIND ON
XISTING BASE MATERIAL

I3/ 1

PP 4 \

=— MATCH EXIST

31 T0 43’
TRAVEL LANE VARIES

t t 2

N DO DO = | X ] =] D T M O O o

/ B 14 | CONCRETE SIDEWALK, 4 IN
[YPICAL SECTION No. 2 WILLING, 1'% * DEPTH
SRIB/US441
STA. 21+94.00 T0 STA. 23+00.00
SEE PLANS/CROSS SECTIONS/APPLICABLE ¢

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

AND SHOULDER GRADING |NFORMATION
317 T0 43’
VARIES —= TRAVEL LANE VARIES
VARIES 17’ } * * f

67 <— MATCH EXIST

[YPICAL SECTION No. 3

SRI5/US441
STA. 24+50.00 TO 26+13.00

£

24" 24" 12,5/
* + f {’ ’(*VARIES 0 10 2.2
- 0.467 - 2 2 =
k Visk 1:/
//" PROFILE GRADE

YPICAL SECTION No. 4

TANGER BLVD NOTE: SEE PLANS FOR SHOULDER
STA. 0+50.00 TO 2+00.00 RT TAPER DETAILS SLOPE  : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.
STA. 0+50.00 TO 2+00.00 LT

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE
DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

% SEE PLAN SHEETS.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO
EXISTING GROUND.

- . P— REVISTON DATES TYPICAL SECTIONS
- - BN ——= BANKS COUNTY
SRI5/US44] AND TANGER BLVD
DISTRICT 1 0 0 0 R i
s o R 2 05-0001
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165 LB/37 12, W SUPERPAVE, GP 2 ONLY, TNCL POLVWER-WODIFIED BITUN WATL & H LINE
'*; RIS CONCRETE WEDIAN, 6 IN. TP-7 FACE, DOWELED
! 2.2 10 7.5 220 LB/S7 T9WN SUPERPAVE, GP T OR 2. TACL BITUN WATL & H LINE
i CONCRETE CURB & GUTTER. 8 IN X 30 IN, TP-2
135 LB/S7 9. 5WW SUPERPAVE TTPE 11, GP 2 ONLY, INCL BITUN WATL & H LINE
CLASS B CONCRETE, BASE OR PVMT WIDERTG, SEE DETAIL DWC. 05-0010 FOR DEPTH
: e 440 LB/SY 25WW SUPERPAVE, GP 1 OR 2. INCL BITUN WATL & A LINE
0. 5" —it== PROF ILE_GRADE 0.5 10 TN GRADED AGGREGATE BASE COURSE. INCL WATL
% TYPICAL SECTION No. 5 PLAN CONCRETE DITCH PAVING, 4 IN
9 TANGER BLVD NOTE: SEE FLANS [OR SHOULDER CLASS B CONCRETE, RETAINING WAL, GDOT STD 9031

STA. 2+00.00 T0 3+20.00 RT CONCRETE SIDE BARRIER, TP-65, TP-6SA, TP-SB. TP-65C, GDOT SPECIAL DETAIL 4949C

SEE PLANS FOR UNDERDRAIN LOCATION UNDER PAVED DITCHES

SEE DWG 05-0010 FOR UNDERDRAIN DETAIL 135 LB/SY 9. 5MM SUPERPAVE TYPE 11, BLEND I. INCL BITUM MATL & H LIME

330 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

STA. 1+50.00 TO 3+20.00 LT £
i
I
I
|

LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

MILLING, VARIABLE DEPTH

PAVEMENT SAFETY EDGE TREATMENT. GDOT DETAIL P-7

L ’<—7.5'
: 27.

CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

l
0.5 —ll= PROF I LE_GRADE 0.5 =t CONCRETE SIDEWALK, 4 IN

V| DO DO == | X & =] T D M M OO O O >

MILLING, 1'% * DEPTH

&—
[YPICAL SECTION No. 6 o

TANGER BLVD
STA. 3+20.00 TO 3+75.00

VARIES 40’ T0 41’

NOTE: WEEPHOLES SHALL BE OMITTED FROM
CONCRETE DITCH PAVING LOCATED BEHIND WALLS

'2.5]‘——-7.5’——41
< 2/
|

0.5 =1l

0.5 =l PROFILE_GRADE

[YPICAL SECTION No. [ O—
TANGER BLVD ©—
STA. 3+75.00 TO 4+75.00 @—

VARIES 41’ T0 42’

12'-24"

V

< 2/

- .
0.5 — = PROFILE_GRADE 0.5 <
T)/P/ CAL SECT/ ON NO' 8 O—g SLOPE  : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.
®_

TANGER BLVD

STA. 4+75.00 T0 5+80.00 NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE
DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

% SEE PLAN SHEETS.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO
EXISTING GROUND.

- . P— REVISTON DATES TYPICAL SECTIONS
- - BN ——= BANKS COUNTY
SRI5/US44] AND TANGER BLVD
DISTRICT 1 0 0 0 R i
s o R 2 05-0002
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VARIES 42' T0 60’

B~ /SR e

12’

L

!
0.5° PROFILE_GRADE 0.5 > =
B

©—// TYPICAL SECTION No. 9

VARIES 39° TO 60’

STA.

TANGER BLVD
5+80.00 TO 7+20.00

2.5 12’

<)) +
T S

0.5 = PROFILE GRADE

165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME

CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

220 LB/SY 19MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LINE

CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

135 LB/SY 9. 5MM SUPERPAVE TYPE 11, GP 2 ONLY, INCL BITUM MATL & H LIME

CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

440 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LINE

10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

PLAN CONCRETE DITCH PAVING, 4 IN

CLASS B CONCRETE, RETAINING WALL, GDOT STD 903IL

CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

135 LB/SY 9.5MM SUPERPAVE TYPE 11, BLEND I, INCL BITUM MATL & H LIME

330 LB/SY 25MM SUPERPAVE, GP I OR 2, INCL BITUM MATL & H LINE

LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED Br ENGINEER

MILLING, VARIABLE DEPTH

PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

CONCRETE SIDEWALK, 4 IN

| DO D= XN X~ =TSO M M O O D >

MILLING, 1% * DEPTH

® 0.5 ==
IYPICAL SECTION No. 10 %
TANGER BLVD ®
STA. 7+20.00 TO 9+92.00
NOTE: WEEPHOLES SHALL BE OMITTED FROM
¢ CONCRETE DITCH PAVING LOCATED BEHIND WALLS
VARIES 30° TO 44’
Sy "77.5"“2.5" 12’ 12 '2.5’,‘7 7.5"“
A ‘ Py A + * 2L —> el 2
. Vo i
5=l \PROFILE GRADE 0.5 =1
0.5
Cﬁ©
G
o—" [YPICAL SECTION No. []
TANGER BLVD
STA. 9+92.00 TO 10+80. 00
SLOPE : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.
NOTE: FOR NETHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE
DATA. LOCATIONS OF NORWAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.
% SEE PLAN SHEETS.
SHOULDER NAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO
EXISTING GROUND.
REVISTON DATES
—C - q TYPICAL SECTIONS
s : BANKS COUNTY

DISTRICT 1

0

0

0

SRI5/US441 AND TANGER BLVD

CHECKED: DATE : DRAWING No

BACKCHECKED: DATE :

CORRECTED: DATE : O 5_ O O O 3
VERIFIED: DATE :
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£
ot PLANgfgogwgﬂggf-?gg%Nfégcﬁ%g%o%%%l?oﬁﬁ DITCHES 5 A 165 LB/SY 12. 5MM SUPERPAVE, GP 2 ONLY, INCL POLYWER-WODIFIED BITUN WATL & H LINE
' B | CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED
C [ 220 LB/SY 19WW SUPERPAVE. GP T OR 2, INCL BITUM WATL & H LINE
D | CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2
E [ 135 LB/SY 9. 5MM SUPERPAVE TYPE 11, GP 2 ONLY, INCL BITUN WATL & H LINE
F [ CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH
@—C G | 440 LB/SY 25WM SUPERPAVE. GP I OR 2. INCL BITUM WNATL & H LIME
SEE PLANS/CROSS SECTIONS ©
R D e LoCATIONS ©— H| 10 IN GRADED AGGREGATE BASE COURSE, INCL MATL
@—
TYPICAL SECTION No 10 I | PLAN CONCRETE DITCH PAVING, 4 IN
SeER BLVL > J | CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L
STA. 10+80.00 TO [1+58.00 K | CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C
i@ STAND%[E)SP%S[/)E/;ESS%Algg%gg/;sZcfgéinm L| 135 LB/SY 9.5MW SUPERPAVE TYPE 1, BLEND I, INCL BITUM MATL & H LIME
i AND SHOULDER GRADING INFORMATION M| 330 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME
|
; N | LEVELING, INCL BITUM WATL & H LIME. AS DIRECTED BY ENGINEER
0| MILLING. VARIABLE DEPTH
P | PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7
: 0 | CENTER LINE RUMBLE STRIPS. GDOT DETAIL T-24/T-25
| SEE PLANS/CROSS SECTIONS
0.5 — = PROFILE GRADE D2 FOR DITCH LOCATIONS R | CONCRETE SIDEWALK, 4 IN
TYPICAL SECTION No. [3N\\—8 s [wiLcine, 1%+ oeern
TANGER BLVD —©
STA. 11+58.00 TO 12+90. 05 —® N PR
¢ SEE PLANS/CROSS SECTIONS/APPLICABLE
i STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS
! AND SHOULDER GRADING |NFORMATION
7.5'—=12.5 12" ’ 12" 12,5
| .
2 s ‘:‘! - 2Z
SEE PLANS/CROSS SECTIONS
o EROFILE GRADE 0.5 FOR DITCH LOCATIONS
o—/ IYPICAL SECTION No. |
©— rANGE/;TgLVDZrgnggE%VA;E%sggr/om
B—— . 12+90. 14+25.
S P
£
!
E SEE PLANS/CROSS SECTIONS/APPLICABLE
2.5 L y ITL 12 5 STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS
SEE PLANS/CROSS SECTIONS/APPLICABLE D SH R CRADING INFORMATI
STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS + * WD SHOULDER GRADING INFORWAT IO
AND SHOULDER GRADING |NFORMATION 2 s
S.E2— S.EJ— - 2
SEEFoPﬁrL %ST/C%OLSOSCAS#OTNISO " o) D 5, SEE PLANS/CROSS SECTIONS
o 0.5 PROFILE GRADE T 5r=He_ p % FOR DITCH LOCATIONS
----- C
?_./ fL'.;\* ©
v [YPICAL SECTION No. [5 € | o-s
4= - TANGEQTLZ.L v?4£§g{°§§:€%v?;§26§ ngﬂ) SLOPE  : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.
NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE]
DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOGTED ON CONSTR CENTERLINE.
% SEE PLAN SHEETS.
SHOULDER WAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO
EXISTING GROUND.
— REVISTON DATES TYPICAL SECTIONS
- - BN ——= BANKS COUNTY
SRI15/US441 AND TANGER BLVD
DISTRICT 1 0 0 0 - =
CORRECTED: DATE : -
VERIFIED: DATE : O 5 O O O 4
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A 165 LB/SY 12. 5HW SUPERPAVE, GP 2 ONLY. INCL POLYMER-WODIFIED BITUM WATL & H LINE
SEE PLANS/CROSS SECTIONS/APPLICABLE B | CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED
STANDARDS AND DETATILS FOR GUARDRAIL LOCATIONS £ * 55502’5*"2{0,%%"',’,3TQ,‘%’;E{}’}’,‘Zﬁ’”"”
AND SHOULDER GRADING |NFORMAT [ON i C [ 220 LB/SY T9WW SUPERPAVE, GP I OR 2. INCL BITUN WATL & H LINE
E D | CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2
i 12’ { E | 135 LB/SY 9.5MM SUPERPAVE TYPE 11, GP 2 ONLY, INCL BITUN MATL & H LIME
H3 * F [ CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH
2 _— 7 . G | 440 LB/SY 25MW SUPERPAVE, GP | OR 2. INCL BITUN WATL & H LIME
2 ) S, ‘ AN . H| 10 IN GRADED AGGREGATE BASE COURSE, INCL MATL
AR 0'5@_ EROFILE GRA _@: I | PLAN CONCRETE DITCH PAVING, 4 IN
3 IYPICAL SECTION No. |6 J | CLASS B CONCRETE, RETAINING WALL, GDOT STD 90311
@_O TANGER BSL}//? I%tEgS%%T%N /errst s;y.s/usm K | CONCRETE SIDE BARRIER, TP-6S, TP-65A, TP-SB. TP-65C. GDOT SPECIAL DETAIL 4949C
L | 135 LB/SY 9. 5MW SUPERPAVE TYPE 11, BLEND I, INCL BITUN WATL & H LINE
«sMATCH EXISTING FRONT SLOPE W | 330 LB/SY 25HW SUPERPAVE, GP I OR 2, INCL BITUN WATL & H LIME
TO CONSTR. V-DITCH AS SHOWN [N PLANS
N | LEVELING, INCL BITUM WATL & H LIME, AS DIRECTED BY ENGINEER
2} 12° 24" - 0 | WILLING. VARIABLE DEPTH
* * / ‘ P | PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7
A A ZEN 0 | CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25
# *CROSS SLOPE VARIES \ R | CONCRETE SIDEWALK, 4 IN
PROFILE GRADE SEE CROSS SECTIONS -
s|miLLine, 1-%  DEPTH
[YPICAL SECTION No. [
E. RIDGEWAY RD (WEST)
STA. 2+55.00 TO 3+/4.00
£
i *%: SEE CROSS SECTIONS FOR TRANSITION
i CROSS SLOPE AT INTERSECTION
|
|
4 ”4'*
0.5 == PROFILE_GRADE 0.5 - le—
O——
O0— [YPICAL SECTION No. [8
®— E. RIDGEWAY RD (WEST
STA. 3+14.00 TO 4+91. 28
¢
WATCH EXISTING
EDGE OF PAVEWENT
< VARIES VARIES —»‘
(== \ WATCH EXISTING
PROFILE GRADE EDGE OF PAVEMENT
SLOPE  : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.
[YPICAL SECTION No. 19 NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE
S‘%A R/oggw% /;3 gE;\gT(J)o DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.
. 1+00. +76.
% SEE PLAN SHEETS.
SHOULDER NAY BE GRADED AWAY FRON ROADWAY TO FACILITATE THE SLOPE TIE TO
EXISTING GROUND.
— REVISTON DATES TYPICAL SECTIONS
- - BN ——= BANKS COUNTY
SRI15/0U5441 AND TANGER BLVD
DISTRICT 1 0 0 0 e~ =
CORRECTED: DATE : -
10/23/2015 GPLN VERIFIED: DATE : O 5 O O O 5
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¢
. g ‘ 12" 12" 4
- 6 < 2 % _—= VARIES

4 ) N
PROFILE GRADE

SEE PLANS/CROSS SECTIONS/APPLICABLE ¢

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

AND SHOULDER GRADING INFORMAT N S.E.%: SEE CROSS SECTIONS FOR INTERSECTION

' e TRANSITION CROSS SLOPES
»‘2. 5"-— * 12’ 2.5
7.5
A S.E7 * 4)‘
74 .,

6% TO -2
[YPICAL SECTION No. 20
FAULKNER RD
0 STA. 0+72.00 TO 1+15.00
i VERE 2.1 15 EXCEEDED [YPICAL SECTION No. 24
; . : , 67 T0 -2 FAULKNER RD (SUPERELEVATED SECTION)
- SLOPE SHALL BE CONSTRUCTED WITH
2} 12 i 12 Lo L B Lo TR e STA. 4+75.00 T0 5+48.70
4 ‘ e
e T 1 S Ry A 765 LB/SY 12. 5WW SUPERPAVE, GP 2 ONLY, INCL POLYWER-WODIFIED BITUN WATL & H LINE
PROFTLE GRADE B | CONCRETE MEDIAN, 6 IN, TP-7 FACE. DOWELED
C [ 220 LB/5Y T9WN SUPERPAVE, GP T OR 2, INCL BITUN WATL & H LINE
B— *-6%. 10 2% D | CONCRETE CURB & GUTTER. & IN X 30 IN, TP-2
® [YPICAL SECTION No. 21 E | 135 LB/SY 9. 5MW SUPERPAVE TYPE 11, GP 2 ONLY, INCL BITUN WATL & H LINE
STA. II:)IAg.L %E%ngz. 00 F | CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-00/0 FOR DEPTH
¢ G | 440 LB/SY 25MN SUPERPAVE. GP I OR 2. INCL BITUN MATL & H LIME
g H | 10 IN GRADED AGGREGATE BASE COURSE, INCL WATL
i I | PLAN CONCRETE DITCH PAVING, 4 IN
2' 12° ' 12 | 2* T | CLASS B CONCRETE, RETAINING WALL, GDOT STD 903/L
‘ "*2'-2-8' SEE_PLANS/CROSS SECT/ONS K | CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-65C, GDOT SPECIAL DETAIL 4949C
FOR DITCH LOCATIONS
___________________ . L | 135 LB/SY 9. 5MM SUPERPAVE TYPE 11, BLEND I, INCL BITUM WATL & H LINE
B —_—
A W | 330 LB/SY 25MW SUPERPAVE, GP | OR 2, INCL BITUN MATL & H LIME
Cgﬁ 107 T0 8% N | LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER
SEE PLANSILROSS SECTIONS/APPLICABLE B— = 4 = 0 | MILLING, VARIABLE DEPTH
STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS ®&— P | PAVEWENT SAFETY EDGE TREATMENT. GDOT DETAIL P-7
D SHOULDER GRADING INFORMATION TP | CAL 25%;/ RDON No. 22 0 | CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25
STA. 2+62.00 T0 2+79.28 R | CONCRETE SIDEWALK, 4 IN
¢ S| MILLING, 17 * DEPTH
i
i
i
‘)‘ 2 = 12 | 12¢ y o/
* ‘ 2 8-8" SEE PLANS/CROSS. SECTIONS SLOPE  : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.
> | 4 FOR DITCH LOCATIONS RATE OF S.E.. OR NORWAL SHOULDER SLOPE, WHICHEVER IS:
& GREATER (BUT NOT LESS THAN 2.007% PER FT FOR UNPAVED
SHOULDERS)
m  AIGEBRAIC DIFFERENCE IN PAVING SLOPE AND SHOULDER
@— SLOPE SHALL NOT EXCEED 87,
@—
TYPICAL SECTION No. 23 NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE
FIUTKIER 70 TSUPERELEV ATED SECTIoN) DATA. LOCATIONS OF NORWAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.
STA. 2+79.28 TO 4+75.00 % SEE PLAN SHEETS.
SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO
EXISTING GROUND.
REVISION DATES
- . P— TYPICAL SECTIONS
- L= - - BANKS COUNTY
SR15/0US441 AND TANGER BLVD
DISTRICT 1 0 0 — —
CORRECTED: DATE : -
VERIFIED: DATE : O 5 O O O 6
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f 9.5 12. 5 12’

o

0.5'—|l<—  PROFILE GRADE

*%: SEE CROSS SECTIONS FOR TRANSITION
CROSS SLOPE AT INTERSECTION

[YPICAL SECTION No, 25

ACCESS RD (INTERSECTION AT TANGER BLVD)
Q STA. 0+50.00 TO /+50.00
f 9.5 12. 57| 12’ 12’ 12. 5 9.5 {
N
4,
“ 2 = _ < o > 2 4:1
) — P —
o 0.5~ PROFILE GRADE”_ 05 e
=%: SEE CROSS SECTIONS FOR TRANSITION @C
CROSS SLOPE AT INTERSECTION ®
[YPICAL SECTION No. 26
ACCESS RD (INTERSECTION AT TANGER BLVD)
¢ STA. 1+50.00 TO 2+15.28
9.5 ‘
=2 4:/
fe— 5" —
[YPICAL SECTION No, 27
ACCESS RD (SUPERELEVATED SECTION)
STA. 2+15.28 T0 3+00. 00
£
Ii 12’ 12. 57} 9.5 ‘
SE’— S E J/—= < 24 40/

PROF I LE_GRADE N =] — 5" —>

[YPICAL SECTION No. 28

=:NOTE: PROPOSD C&G TO BE CONSTRUCTED
ON EXISTING ASHPALT/BASE MATERIAL

|

2%

’(;9.5' 2.5==12"-30. 56" ——>=

ACCESS RD (SUPERELEVATED SECTION)
¢ STA 3+00.00 T0 4+17.47

12’ 12. 5 9.5

*Z%: SEE CROSS SECTIONS FOR TRANSITION
CROSS SLOPE AT INTERSECTION

=
PROFILE GRADE

[YPICAL SECTION No. 29

ACCESS RD (INTERSECTION AT SRI5/US441)
STA, _4+17.47 10 5+24,00

165 LB/SY 12. 5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME
CONCRETE MEDIAN, 6 IN, TP-T FACE, DOWELED

220 LB/SY I9MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

135 LB/SY 9. 5MM SUPERPAVE TYPE 11, GP 2 ONLY, INCL BITUM MATL & H LIME

CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-00/0 FOR DEPTH
440 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

PLAN CONCRETE DITCH PAVING, 4 IN

CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

CONCRETE SIDE BARRIER, TP-6S, TP-6SA. TP-SB. TP-65C, GDOT SPECIAL DETAIL 4949C
135 LB/SY 9. 5MM SUPERPAVE TYPE 11, BLEND I, INCL BITUM MATL & H LIME

330 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

MILLING, VARIABLE DEPTH

PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

CONCRETE SIDEWALK, 4 IN

MILLING, 1'% * DEPTH

N | DO V=X X ] =] D T M O S o »

CONCRETE CURB & GUTTER,
8 IN X 24 IN, TP-2

=+SLOPE FOR POSITIVE DRAINAGE
WATER SHALL NOT BE TRAPPED IN THE GUTTER

SPECIAL TYPICAL SECTION

ACCESS RD - RUBY TUESDAY'S DRIVEWAY CLOSURE
STA. 0+53.00 (RT) TO [+/8 (RT)

SLOPE  : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE
DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

% SEE PLAN SHEETS.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO
EXISTING GROUND.
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2436

<— 0.467 - 2%

/ ££Q£u£4ﬂmgg//' ------------------------------------- ,
YPICAL SECTION No. 30

TANGER BLVD - STAGE |
STA. 0+50.00 TO 1+50.00

£

0.5 —T== PROFILE GRADE

SEE PLANS FOR UNDERDRAIN LOCATION UNDER PAVED DITCHES
SEE DWG 05-0008 FOR UNDERDRAIN DETAIL

%—f [YPICAL SECTION No. 31
©— TANGER BLVD STAGE |
® STA. 1+50.00 TO 3+20. 00

L

_____________________________

PROFILE GRADE

[YPICAL SECTION No. 32

TANGER BLVD STAGE |
STA. 3+20.00 TO 3+75.00

SEE STAGE | CROSS SECTIONS

FOR SLOPE

NOTE: WEEPHOLES SHALL BE OMITTED FROM
CONCRETE DITCH PAVING LOCATED BEHIND WALLS

PROFILE GRADE

[YPICAL SECTION No. 33

TANGER BLVD STAGE |
STA. 3+75.00 TO 4+68.05

-------

STAGE | NOTES:
-TANGER BLVD:
SHALL BE USED

T65 LB/SY 12. 5WW SUPERPAVE, GP 2 ONLY, INCL POLYMER-WODIFIED BITUN WATL & H LIME

CONCRETE MEDIAN. 6 IN, TP-7 FACE, DOWELED

220 LB/SY 19MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

135 LB/SY 9. 5MM SUPERPAVE TYPE 11, GP 2 ONLY, INCL BITUM MATL & H LIME

CLASS B CONCRETE, BASE OR PVMT WIDENING. SEE DETAIL DWG. 05-00/0 FOR DEPTH

440 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

PLAN CONCRETE DITCH PAVING, 4 IN

CLASS B CONCRETE, RETAINING WALL. GDOT STD 903/L

CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-65C, GDOT SPECIAL DETAIL 4949C

135 LB/SY 9. 5MM SUPERPAVE TYPE 11, BLEND I, INCL BITUM MATL & H LIME

330 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

MILLING, VARIABLE DEPTH

PAVEMENT SAFETY EDGE TREATMENT. GDOT DETAIL P-7

CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

CONCRETE SIDEWALK, 4 IN

N V|| DO == | X <] =] D M M D O O D

MILLING, 1"% * DEPTH

FROM STA. 4+68.05 FORWARD, TYPICAL SECTIONS 7-16

-E. RIDGEWAY RD (WEST): TYPICAL SECTIONS I7 & 18 SHALL BE USED
-FAULKNER RD: TYPICAL SECTIONS 20-24 SHALL BE USED

SLOPE  : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE
DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

% SEE PLAN SHEETS.

SHOULDER WAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO
EXISTING GROUND.
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165 LB/SY 12. 5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME
CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

220 LB/SY 19MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

135 LB/SY 9. 5MM SUPERPAVE TYPE 11, GP 2 ONLY, INCL BITUM MATL & H LIME

CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-00/0 FOR DEPTH
440 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

PLAN CONCRETE DITCH PAVING, 4 IN

CLASS B CONCRETE, RETAINING WALL, 6DOT STD 903IL

CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-65C, GDOT SPECIAL DETAIL 4949C
135 LB/SY 9. 5MM SUPERPAVE TYPE 11, BLEND I, INCL BITUM MATL & H LIME

330 LB/SY 25MM SUPERPAVE, GP | OR 2, INCL BITUM MATL & H LIME

LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

MILLING, VARIABLE DEPTH

PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

CENTER LINE RUMBLE STRIPS. GDOT DETAIL T-24/T-25

CONCRETE SIDEWALK, 4 IN

MILLING, 1'% * DEPTH

TIE _INTO STAGE | 24"
CONSTRUCTION

VARIES 0" TO 2.2’
/

Tl 2% —=

PROFILE GRADE /

TY/D/CAL SECT/ON NO° 34 NOTE: SEE PLANS FOR SHOULDER

TANGER BLVD - STAGE 2 TAPER DETAILS
STA. 0+50.00 TO 2+00.00

9:

]

2

0.5

VARIES
2.2 T0 7.5

e

TIE _INTO STAGE |
CONSTRUCTION

V| DO D=~ X~ =] D T M O O O >

©— NOTE: SEE PLANS FOR SHOULDER
B— TAPER DETAILS

[YPICAL SECTION No. 35

TANGER BLVD - STAGE 2
STA. 2+00.00 TO 4+68. 05

STAGE 2 NOTES:

-TANGER BLVD: FROM STA. 4+68.05 FORWARD, TYPICAL SECTIONS 7-16
SHALL BE USED

-ACCESS RD: TYPICAL SECTIONS 25-28 SHALL BE USED

SLOPE  : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE
DATA. LOCATIONS OF NORWAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

% SEE PLAN SHEETS.

SHOULDER MAY BE GRADED AWAY FRON ROADWAY TO FACILITATE THE SLOPE TIE T0
EXISTING GROUND.

- . P— REVISTON DATES TYPICAL SECTIONS
- - BN ——= BANKS COUNTY
SRI5/US44] AND TANGER BLVD
DISTRICT 1 0 0 0 R i
s o R 2 05-0009
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ALLOWABLE RANGES TABLE PAVEMENT REINFORCING FABRIC STRIP DETAIL 6 IN UNDERDRAIN DETAIL

FOR THIS PROJECT, CROSS SLOPES THAT ARE ADJUSTED TO °BEST FIT* TYPICAL SECTION DETAIL TO BE USED WHEN B E R M D / TC H
EXISTING PAVEMENT SLOPES ARE SUBJECT TO THE FOLLOWING LIMITS: EXISTING PAVEMENT 1S T0 BE RESURFACED WITH
A NORWAL CROWN TWO INCHES OR MORE OF ASPHALTIC CONCRETE
S Epich Jou oné M iy A 18 WO CENERED 1 JouT 4" CONCRETE DITCH PAAVING
SECTION WITH GRADES SECTION WITH GRADES ASPHALTIC CONCRETE 19 s SUPERPAVE
0.5% OR GREATER LESS THAN 0. 5% ASPHALTIC CONCRETE 25 m SUPERPAVE
7
0.0150 FT/FT - MINIWUN 0.0156 FT/FT - WINIWUN o st S0 s o w0 il T
0.0208 FT/FT - DESIRABLE 0.0208 FT/FT - DESIRABLE o5 & 000" e a0, 5. b b
0.0250 FT/FT - MAXIHUM 0.0300 FT/FT - WAXIWUN == "o oo ge 00 92
MATERIAL
B. SUPERELEVATION RATE
TYPICAL SECTION DETAIL TO BE USED WHEN 1\ s COARSE AGGREGATE FOR _UNDERDRAINS
S.E. RATE SHOWN ON PLANS OR SE RATE EXISTING IN FIELD, S No. 89 STONE
WHICHEVER 1S GREATER. EXISTING PAVEMENT IS TO BE RESURFACED WITH

LESS THAN TWO INCHES OF ASPHALTIC CONCRETE

PAVEMENT REINFORCEMENT FABRIC 18" WIDE
SURFACE MIX

5 Esie
0" MAX [

S 0. 257
: : i

C. SUPERELEVATION TRANSITION LENGTH (LENGTH FROM FLAT POINT TO FULL SE}

RATE OF CORRESPONDING DIFFERENCE IN L /“”"“"ﬂ,?,,’fﬁ{ﬁ T SUPERPAVE ag
CHANGE GRADE BETWEEN PIVOT POINT = — /' -
AND EDGE OF PAVENENT ] 7
o~ 12150 0,671 :?,o. T PN 6 IN UNDERDRAIN PIPE I.5'
DESIRABLE ~ 1:200 0. 50% Enisi 000°6006.°: %5 =
VAXTHUM 1:300 0.33%
WILL EXISTING LANE ONE FOOT WIDE
70 DEPTH OF ADJOINING LAYER TO
LENGTH SHALL BE SET TO AVOID CREATING A FLAT GUTTER GRADE T AN LR T 1h1s woRK
ON LOW SIDE AND TO AVOID FLAT CROSS SLOPES AT OR NEAR THE T0 BE INCLUDED IN THE UNIT PRICE BID FOR
LOW POINT OF VERTICAL CURVES. PAVEVENT REINFORCING FABRIC.

D. POSITIONING OF SUPERELEVATION TRANSITION LENGTH ON SIMPLE CURVES
SEE PLANS FOR LOCATIONS
50 OF TRANSITION INSIDE CURVE - WAXIMUM
33% OF TRANSITION INSIDE CURVE - DESIRABLE
20% OF TRANSITION INSIDE CURVE - WININUM

CENTERED
ON JOINT

NOTE: CROWN WIPE-QUT SHALL BE AT THE SAME RATE AS THE SE TRANSITION.

E. SWOOTHING OF BREAKS IN EDGE PROFILE AT BEGIN AND END OF TRANSITION GUARDRA /L DETA /L (URBAN, TY/D/ CAL )

SHALL BE ACCOMPLISHED BY VERTICAL CURVE WITH A NININUM LENGTH
(IN FEET) EQUAL TO THE SPEED DESIGN (IN WPH).

SEE GDOT STANDARDS/DETAILS S4,
SLOPE CONTROLS =8 —={ 4000W, 4360, 4380, 4381, 4383,
EEL T 4384, 4385, 4387, 4388, AND
[ 7 T B 4391 FOR GUARDRAIL/SHOULDER
| CLASS *B* CONCRETE 7 DETA/LS

" MIN.

NO SCALE
CLASS "B" CONCRETE BASE OR PAVEMENT WIDENING L _V
Item Code 500-9999 - Cu. Yds.

GUARDRAIL DETAIL (RURAL, TYPICAL)

ALIGNMENT, LESS THE SURFACE COURSE. WHERE REQUIRED ALONG SRI5/US441, DEPTH
OF CLASS "B* CONC. SHALL BE 16*

IN EXCAVATED AREAS BETWEEN THE EXISTING PAVING AND NEW CURB AND GUTTER %%r\\
THAT ARE 5°-0" OR LESS IN WIDTH, CLASS "B* CONCRETE SHALL BE PLACED IN LIEU

OF THE BASE AND PAVING SPECIFIED BY THE TYPICAL SECTION. PAYMENT WILL BE 9
MADE UNDER *CLASS B CONCRETE BASE AND PAVEMENT WIDENING®.

IN EXCAVATED AREAS GREATER THAN 5°-0* IN WIDTH, THE CONTRACTOR SHALL
PLACE BASE AND PAVING AS SPECIFIED ON THE TYPICAL SECTION.
SEE PLANS FOR DETAILS OF CURB AND GUTTER CONSTRUCTION.

CLASS "B" CONCRETE BASE OR WIDENING DETAIL

NOTE: CLASS *B" CONC. DEPTH SHALL MATCH TYPICAL SECTION DEPTH OF ACCOMPANY ING ’e 8 -10 9%:

/\/ O REVISION DATES TYPICAL SECTIONS
BANKS COUNTY

SCALE SRI5/US441 AND TANGER BLVD
DISTRICT 1 CHECKED: DATE: DRAWING No

BACKCHECKED: DATE :

CORRECTED: DATE : O 5_ O O 1 O
1072572015 GPLN VERIFIED: DATE :
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SR 15
TRUCK PERCENTAGES

AM S.U. - 2.5%
AM C.U. - 2.5%
AM COMBINED - 5.0%
PM S.U. - 1.5%

PM C.U. - 1.5%
PM COMBINED - 3.0%

(7120)

490

SR 15

(625) (625)

(715)
430

670 ~ 670

DRIVEWAY

W
O
N GEORGIA TRUCK CENTER

MM: MINIMAL MOVEMENT

=
=

FAULKNER RD

o
oy
0

~
Z
o
=%
4
0
25
24
®)
=
o U5
= 40
O

(7190)
560

(670)
680

AULKNER RD

F

TRUCK PERCENTAGES
AM S.U. - 11.0%

AM C.

U.-25%

AM COMBINED - 13.5%
PM S.U. - 3.5%
PM C.U. - 1.5%

PM COMBINED - 5.0%

HOLIDAY INN DRWY

MATCH A

(935)
630

(845)
705

o

a

o

=

=

e

T

Z

=
(35 @ (55
20 @ 15

)
85 X (55
55 > 50

<

=

|83

@)

=
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SR 15 YEAR 2019
PM PEAK = (XXX)
AM PEAK = XXX
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E RIDGEWAY RD (N)
TRUCK PERCENTAGES

AM S.U. - 13.5%
AM C.U. - 1.5%

AM COMBINED - 15.0%
PM S.U. - 2.5%
PM C.U. - 1.5%

PM COMBINED - 4.0%

MM: MINIMAL MOVEMENT

(60)
35

E RIDGEWAY RD (N)

(95)
60

E RIDGEWAY RD (S)

(70)
40

MATCH A
S
m STEVE B TANGER BLVD (N)
§2 WB TRUCK PERCENTAGES
als AM S.U. - 6.0%
(295) NZ (330) AM C.U. - 1.0%
0 < s AM COMBINED - 7.0%
= PM S.U. - 2.5%
PM C.U. - 1.0%
PM COMBINED - 3.5%
(50)
30
(245)
130
(80)
50
_<\ (250
6
(15) (10)
10 5

\ STEVE B TANGER BLVD (S)

TRUCK PERCENTAGES
AM S.U. -4.0%
(260) (260) AM C.U.-0.5%
140 70 AM COMBINED - 4.5%
PM S.U. -3.5%
PM C.U.-0.5%
PM COMBINED - 4.0%
(65) (20) (25)
50 MM 10
(175) 0) S~
30 0 ——
(50)
35
(55)
20

(SN
40
(35)
30

STEVE B
TANGER BLVD

(85)
55

MATCHB

E RIDGEWAY RD
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TRUCK PERCENTAGES

AM S.U. - 3.0%
AM C.U
AM COMBINED - 3.0%
PM S.U. - 5.5%
PM C.U.-0.0%
PM COMBINED - 5.5%

.- 0.0%

DHV VOLUMES
SR 15 YEAR 2019
PM PEAK = (XXX)
AM PEAK = XXX
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DHV VOLUMES
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E RIDGEWAY RD (N)
TRUCK PERCENTAGES

AM S.U. - 13.5%
AM C.U. - 1.5%

AM COMBINED - 15.0%
PM S.U. - 2.5%
PM C.U. - 1.5%

PM COMBINED - 4.0%

MM: MINIMAL MOVEMENT

(60)
35

E RIDGEWAY RD (N)

(95)
60

E RIDGEWAY RD (S)

(70)
40

STEVE B TANGER BLVD (N)
WB TRUCK PERCENTAGES

AM S.U. -6.0%
AM C.U. - 1.0%
AM COMBINED - 7.0%
PM S.U. - 2.5%
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PINUMBER |0015670 PROJECT
- DESCRIPTION
OFFICE Program Delivery
DATE Thursday, June 18, 2020
From: Kimberely W. Nesbitt, State Program Delivery Administrator |
To: Erik Rohde, P.E., State Project Review Engineer
via email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

Interoffice Memo

SR 15 From 1-85 to CR 18/Faulkner Road; Inc. Realignment

Project Manager: Heidi Schneider

Management Let Date: 6/15/2021

Management Right of Way Date: 3/15/2020

Cost Estimate Review lIteration

Date of Submittal #1

Date of Submittal #2

Date of Submittal #3

Summary of Programmed Costs and Proposed Revised Costs:

Cost Estimate Amounts
Estimate Type (T-Pro Without Inflation) Last Estimate Date Revised Cost Estimate
CONSTRUCTION $4,678,980.95 12/04/2019 $4,553,720.45
RIGHT OF WAY $1,680,000.00 02/28/2020
UTILITIES $253,800.00 10/24/2019
Explanation for Cost Change and Contingency Justification:
The CST cost estimate has been updated to reflect the current design. A 5% contingency is used per Policy 3A-9.
Attachments:
411 CES print out, PSR
REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 1
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Interoffice Memo

Design Phase Leader Validation of Final QC/QA for Construction Cost Estimate Used In This Revision to Programmed Costs:

Consultant Company or GDOT Design Office: |GDOT District 1 - Gainesville
Printed Name: Joel Scott Seagraves

Title: Assistant District Design Engineer
Signature:

Date: 10/23/2019

FOR PROJECTS WITH A LOCAL SPONSOR
If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed
the construction cost estimate and whether it is in concurrence with the construction costs presented.

Please select the appropriate validation below upon review of the cost estimate:

o | acknowledge that | have reviewed the project construction cost estimate and concur with the costs presented.

[u]

| acknowledge that | have reviewed the project construction cost estimate but do not concur with the costs presented.

Please provide an explanation for non-
concurrence.

Local Authority Name and Title:

Local Authority Signature:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 2
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Interoffice Memo

Date:
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Cost Estimate Worksheet:

Interoffice Memo

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&I). > A $ 4,073,954.93
. S . . D $ 203,697.75
ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.) >
Construction Cost E&l Percentage E&l Cost
B C D=BxC
$ 4,073,954.93 5% $ 203,697.75
CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose) — i $ ZISHRE
Construction Cost E&l Cost Construction + E&I Contingency Percentage Contingency Cost
E F G=E+F H I1=GxH
$ 4,073,954.93 | $ 203,697.75 | $ 4,277,652.68 5% $ 213,882.63
ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable) —» Q $ ke
Date Apr 2020
Regular Unleaded $1.760/ GAL Current Asphalt Fuel Index Prices can be found at the link below:
Diesel $2.479/ GAL http://www.dot.ga.gov/PS/Materials/AsphaltFuellndex
Liquid AC $428.00/ TON
Liquid AC
Total Monthly | Monthly Asphalt Monthly Asphalt
Tons of Tonnage of Cement Price Cement Price
Percentage of Asphaltic Asphalt month project let month placed | Price Adjustment
Tons Asphaltic Concrete| Concrete | Cement (TMT) (APL) Max. Cap (APM) (PA)
M = Sum of
Columns L, T & Q=[((P-N)/N)
Description J K L=JxK W N [e] P=(NxO)*N xMxN
Leveling 50.00 TN 5.00% 250 TN 242.157TN $428.00/ TON 60% $ 684.80| $ 62,185.14
Patching
9.5 mm SP 970.00 TN 5.00% 48.50 TN
12.5 OGFC
12.5 PEM
12.5 mm SP 540.00 TN 5.00% 27.00 TN
19 mm SP 1143.00 TN 5.00% 57.15TN
25 mm SP 1973.00 TN 5.00% 98.65 TN
Bituminous Tack Coat GL/TN Tons
Tack Coat  |Description R S T=RIS
Tack Coat 1945.00 GL 232.8234 GL/TN 8.35TN
Bituminous sy GL/SY ™
Tack Coat W=UxV)/
(Surface (232.8234
Treatment) |Description V] \4 GL/TN)
Single Surface
Treatment 0.20 GIISY
Double Surface
Treatment 0.44 GI/SY
Triple
Surface
Treatment 0.71 GI/SY
CONSTRUCTION TOTAL COST — X=A+D++Q | $ 4,553,720.45
RIGHT OF WAY COST — Y $ -
. N i Z = Sum of $ -
UTILITIES COST (Provided by Utility Office) — v
Utility Owner Reimbursable Cost Utility Owner Reimbursable Cost Costs
$ -
$ -
$ -
REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 3



Detailed Cost Estimate

Time Processed: Jun-18-2020 01:44:04 PM

OB NUMBER: 0015670_PFPR FED/STATE PROJECT NUMBER:
SPEC YEAR: 13
ITEM HISTORY: ALL_2019Q3_24MO
DESCRIPTION: SR 15 FROM I-85 TO CR 18/ FAULKNER RD
ASSIGNED CONTROL GROUP: DISTRICT 1
ITEMS FOR JOB 0015670_PFPR

0010 - ROADWAY
0004 154-1000 1.00|LS $40,000.00000 CONSTRUCTION VIBRATION MONITORING 5$40,000.00
0005 150-1000 1.00[Ls $300,000.00000 | TRAFFIC CONTROL - PI 0015670 $300,000.00
0015 210-0100 1.00|Ls $800,000.00000 GRADING COMPLETE - PI 0015670 $800,000.00
0020 310-1101 6645.00(TN $29.74766 | GR AGGR BASE CRS, INCL MATL $197,673.20
0022 318-3000 726.00|TN $29.73021 AGGR SURF CRS $21,584.13
0025 402-1812 50.00[TN $130.05275 | RECYL AC LEVELING,INC BM&HL $6,502.64
0029 402-3121 1973.00[TN $98.08445 | RECYL AC 25MM SP,GP1/2, BM&HL $193,520.62
0030 402-3103 462.00| TN $121.54802|REC AC 9.5 MM SP,TPII,GP2, INCLBM & H L $56,155.19
0035 402-3102 508.00| TN $119.99713|REC AC 9.5 MM SP, TPII, BL 1 INCL BM & HL $60,958.54
0040 402-4510 540.00|TN $127.60982|RECYL AC 12.5 MM SP,GP20NLY,INC P-MBM&HL $68,909.30
0044 441-0004 7.00[sY $62.63908 | CONC SLOPE PAV, 4 IN 5438.47
0025 402-3190 1143.00(TN $100.80194|RECYL AC 19 MM SP,GP 1 OR 2,INC BM&HL $115,216.62,
0050 413-0750 1945.00GL $2.71000| TACK COAT $5,270.95
0054 432-0205 1378.00[sY $7.00000| MILL ASPH CONC PVMT/ 1.25 DEP $9,646.00
0055 432-5010 8632.00(SY $3.63667| MILL ASPH CONC PVMT,VARB DEPTH $31,391.74
0059 441-0016 39.00[sY $63.25425 DRIVEWAY CONCRETE, 6 IN TK $2,466.92
0060 441-0018 2146.00|SY 60. CONCRETE, 8 IN TK $130,237.26
0064 634-1200 27.00|EA $143.83636| RIGHT OF WAY MARKERS $3,883.58
0065 441-0104 605.00|SY $30.00000| CONC SIDEWALK, 4 IN $18,150.00
0070 441-0748 1531.00[SY $54.82109| CONC MEDIAN, 6 IN $83,931.09
0074 441-6216 117.00|LF $17.81053 | CONC CURB & GUTTER/ 8X24TP2 $2,083.83
0075 441-6222 4823.00|LF $19.84805 | CONC CURB & GUTTER/ 8X30TP2 §95,727.15
0080 441-0303 1.00[EA $2,505.60628 | CONC SPILLWAY, TP 3 $2,505.61
0085 500-3200 4.00[cy $674.52294|CL B CONC $2,698.09
0090 500-9999 239.00|CY 5$235.00000|CL B CONC,BASE OR PVMT WIDEN $56,165.00
0095 511-1000 34.00[L8 $1.92915|BAR REINF STEEL $65.59
0100 600-0001 70.00|cY $330.52146| FLOWABLE FILL $23,136.50
0110 641-1200 1237.00|LF $24.12089 | GUARDRAIL, TP W $29,837.54
0115 641-5001 2.00{EA $1,300.28131| GUARDRAIL ANCHORAGE, TP 1 $2,600.56
0120 641-5015 2.00{EACH $2,900.00000| GUARDRL ANCHOR, TP 124, 31 IN, TANG, E/A $5,800.00
0185 632-0003 2.00[EA $8,862.46133 | CHANGEABLE MESS SIGN,PORT, TP 3 $35,449.85
0264 150-5010 6.00[EA $8,838.36289 | TRAF CTRL,PORTABLE IMPACT ATTN $53,030.18
0489 620-0100 500.00|LF $30.91143 | TEMP BARRIER, METHOD NO. 1 $15,455.72
0510 441-0204 425.00(sY $48.33284  PLAIN CONC DITCH PAVING, 4 IN $20,541.46
0665 999-5200 600.00|SF $52.18000| DETECTABLE WARNING SURFACE $31,308.00
ROADWAY Total $2,522,341.33
0020 - WALLS
0485 500-3201 107.00|CY $790.00000|CL B CONC, RET WALL $84,530.00
0490 621-6210 24.00|LF 5440.89000 | CONC SIDE BARRIER, TP 6-5 $10,581.36
0495 621-6211 68.00|LF $575.00000| CONC SIDE BARRIER, TP 6-SA $39,100.00
0500 621-6212 118.00|LF $775.20000 | CONC SIDE BARRIER, TP 6-SB $91,473.60
0505 621-6213 204.00|LF $875.00000| CONC SIDE BARRIER, TP 6-SC $178,500.00
0515 515-2020 705.00| LF $34.00000| GALV STEEL PIPE HDRAIL,2,ROUD $23,970.00
WALLS Total $428,154.96
0030 - PERMANENT EROSION CONTROL
0235 700-6910 5.00/ AC $607.97191| PERMANENT GRASSING $3,039.86
0240 700-7000 21.00[TN $11.52073 | AGRICULTURAL LIME 524194
0245 700-8000 4.00[TN $744.40429 | FERTILIZER MIXED GRADE $2,977.62
0250 700-8100 262.00|L8 $2.42618| FERTILIZER NITROGEN CONTENT $635.66
0254 700-9300 6900.00(sY $7.23769/S0D 5$49,940.06
0255 716-2000 5539.00(SY $1.11409|EROSION CONTROL MATS, SLOPES $6,170.94
0260 711-0100 660.00|SY $4.65000| TURF REINFORCING MATTING, TP 1 $3,069.00
0705 713-0300 300.00|SY $3.13214|COCONUT FIBER BLANKET, WTRWAYS 593964
0710 713-3001 300.00|SY $3.46302| WOOD FIBER BLANKET, TP I, SLOPES $1,038.91

EROSION CONTROL Total $68,053.63
0040 - TEMPORARY EROSION CONTROL
0265 163-0232 8.05(AC $555.12553| TEMPORARY GRASSING $4,468.76
0270 163-0240 167.00TN $170.16865 MULCH $28,418.16
0275 163-0300 2.00[EA $1,825.76237| CONSTRUCTION EXIT $7,303.05
0280 163-0503 2.00{EA $476.34807| CONSTR AND REMOVE SILT CONTROL GATE, TP 3 $952.70
0284 163-0520 120.00|LF $19.12291 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN $2,94.75
0285 163-0527 7.00{EA $491.74555 | CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG $3,442.22
0293 163-0528 15.00|LF $15.76199 CONSTR AND REM FAB CK DAM -TP C SLT FN 523643
0294 163-0541 2.00{EA $908.04839| CONSTR & REM ROCK FILTER DAMS $1,816.10
0295 163-0543 377.00|LF $60.62645 CONSTR & REM STONE FILTER BERM $22,856.17
0300 163-0550 46.00|EA $200.40857|CONS & REM INLET SEDIMENT TRAP $9,218.79
0304 165-0010 5324.00|LF 50.44949 | MAINT OF TEMP SILT FENCE, TP A $2,393.08
0305 165-0030 307.00|LF $1.61550 MAINT OF TEMP SILT FENCE, TP C 5495.96
0310 165-0041 120.00|LF $7.14118|MAINT OF CHECK DAMS - ALLTYPES $856.94
0315 165-0087 2.00{EA $150.71950 | MAINT OF SILT CONTROL GATE, TP 3 $301.44
0320 165-0101 2.00[EA $786.26969| MAINT OF CONST EXIT $3,145.08
0325 165-0105 46.00|EA $66.47904] MAINT OF INLET SEDIMENT TRAP $3,058.04
0334 165-0110 2.00{EA $253.49247 | MAINT OF ROCK FILTER DAM $506.98
0335 165-0112 377.00|LF $14.55559 MAINT OF STONE FILTER BERM $5,487.46
0340 167-1000 7.00|EA $249.51904| WATER QUALITY MONITORING AND SAMPLING $1,746.63
0345 167-1500 24.00(M0 $694.56591| WATER QUALITY INSPECTIONS $16,669.58
0349 171-0010 10648.00|LF $2.07010| TEMPORARY SILT FENCE, TYPE A $22,042.02




|03s0 171-0030 61400l | $4.31138| TEMPORARY SILT FENCE, TYPE C $2,647.19)
| TEMPORARY EROSION CONTROL Total $140,357.93
0050 - SIGNALS
0355 647-1000 1.00[LS $100,000.00000 | TRAF SIGNAL INSTALLATION NO - P 0015670 SIGNAL NO. 1 $100,000.00
0360 647-1000 1.00|LS $100,000.00000 | TRAF SIGNAL INSTALLATION NO - PI 0015670 SIGNAL NO. 2 $100,000.00
0670 636-1033 131.00|SF $15.85332HWY SIGNS, TPIMAT,REFL SH TP 9 SIGNAL NO. 1 $2,076.78
0675 636-1041 47.00[sF $30.53628 | HWY SIGNS, TP 2MAT,REFL SH TP 9 SIGNAL NO. 1 $1,435.21
0680 639-4004 6.00[EA $9,179. POLE, TP IV SIGNAL NO. 1 $55,074.00
0685 639-4014 2.00{EA $11,289.29849 | STR POLE, TP 4,INCL LUMIN. ARM SIGNAL NO. 1 $22,578.60
SIGNALS Total $281,164.59
0060 - SIGNING AND MARKING
0370 636-1036 405.00|SF $20.00000 HWY SGN,TPIMAT,REFL SH TP 11 $8,100.00
0375 6362070 852.00|LF $7.82088| GALV STEEL POSTS, TP 7 $6,671.06
0380 636-2080 33.00|LF $15.12681 | GALV STEEL POSTS, TP 8 5499.18
0385 456-2025 0.03|GLM $632.04938| INDNT, CNTR LN RUM STRP - GND-IN-PL(CON) $18.96
0390 636-2090 16.00|LF $9.71287| GALV STEEL POSTS, TP 9 $155.41
0394 653-0130 1.00{EA $157.22622| THERM PVMT MARK, ARROW, TP 3 $157.23
0395 6530210 6.00[EA $132.78752| THERM PVMT MARK, WORD , TP 1 $796.73
0400 653-0120 38.00|EA $81.46148 | THERM PVMT MARK, ARROW, TP 2 $3,095.54
0405 653-2501 2.19(M $2,235.25660 | THERMO SOLID TRAF ST, 5 IN, WH $4,895.21
0410 653-1502 8054.00|LF 50.54994| THERMO SOLID TRAF ST, 5 IN YEL $4,42022
0415 653-1704 363.00|LF $7.30576| THERM SOLID TRAF STRIPE,24,WH $2,651.99
0420 653-1804 3060.00|LF $2.30727| THERM SOLID TRAF STRIPE, 8,WH $7,060.25
0425 653-3501 7267.00|GLF 50.30658 | THERMO SKIP TRAF ST, 5 IN, WHI $2,227.92
0430 653-6006 1250.00(5Y $4.23904| THERM TRAF STRIPING, YELLOW $5,298.80
0435 653-6004 1074.00[sY $4.26253| THERM TRAF STRIPING, WHITE $4,577.96
0440 654-1001 338.00|EA 5$4.33180| RAISED PVMT MARKERS TP 1 $1,464.15
0445 654-1003 248.00|EA $4.49559| RAISED PVMT MARKERS TP 3 $1,114.91
0450 657-1085 1303.00|LF $7.19953 | PRF PL SD PVT MKG,8,B/W, TP PB $9,380.99
0455 657-1110 5160.00|LF $11.49000| PRF PL SD PVMT MKG, 11,8/W,TPPB $59,288.40
0460 657-1244 121.00|LF $21.40031 PRF PL SD PVMT MKG,24,WH, TPPB $2,580.44
0465 657-4998 186.00|SY $38.89000| PREF PLAS PVMT MKG, B/W, TPPB $7,33.54
0470 657-4999 75.00[sY $35.74000| PREF PLAS PYMT MKG, B/Y, TPPB $2,680.50
0475 657-5017 4.00[EA $795.91686 PRF PL PVT MKG,ARW TP2,WH, TPPB $3,183.67
0480 657-6085 512.00|LF $7.62645| PRF PLSD PVMT MKG,8,B/Y,TPPB $3,904.74
SIGNING AND MARKING Total $141,475.80
0070 - DRAINAGE
0099 573-2006 200.00|LF $22.19099| UNDDR PIPE INCL DRAIN AGGR 6 $4,438.20
0520 550-1180 1168.00|LF $48.42391STM DR PIPE 18,H 1-10 $56,559.13
0525 550-1240 634.00|LF $61.52934|STM DR PIPE 24,H 1-10 $39,009.60
0530 550-1300 575.00|LF $75.34457 | STM DR PIPE 30,H 1-10 $43,323.13
0535 550-1301 90.00|LF $80.00000|STM DR PIPE 30,H 10-15 $7,200.00
0540 550-1360 224.00|LF $93.20852 STM DR PIPE 36,H 1-10 520,808.87
0545 550-2180 203.00|LF $40.70292 SIDE DR PIPE 18,H 1-10 $8,262.69
0550 550-1181 349.00|LF $53.77025 STM DR PIPE 18,H 10-15 $18,765.82
0565 550-1361 345.00| LF $100.00000|STM DR PIPE 36,H 10-15 $34,500.00
0570 668-1100 27.00[€A $3,250.69619 | CATCH BASIN, GP 1 $87,768.80
0575 668-1110 47.00|LF $267.26400| CATCH BASIN, GP 1, ADDL DEPTH $12,561.41
0580 668-2100 5.00/EA $2,965.69651 | DROP INLET, GP 1 $14,828.48
0585 668-2110 5.00|LF $302.98625 | DROP INLET, GP 1, ADDL DEPTH $1,514.93
0590 550-3618 1.00[EA $768.70614| SAFETY END SECTION 18,5D,6:1 $768.71
0595 550-4118 1.00[EA $538.59721 | FLARED END SECT 18 IN, SIDE DR $538.60
0600 5504218 3.00{EA $759.00434 | FLARED END SECT 18 IN, ST DR $2,277.01
0620 550-4224 1.00[EA $904.66429 | FLARED END SECT 24 IN, ST DR $904.66
0625 500-3800 31.00[cY $1,194.28068 | CL A CONC, INCL REINF STEEL $37,022.70
0630 668-4300 8.00[EA $2,850.00000|STORM SEW MANHOLE, TP 1 $22,800.00
0635 668-4311 5.00|LF $351.20446 ST SEW MANHOLE, TP 1,A DEP,CL 1 $1,756.02
0640 668-4312 34.00[LF $336.27691|ST SEW MANHOLE, TP 1,A DEP,CL 2 $11,433.41
0645 603-2036 206.00|SY $90.00000|STN DUMPED RIP RAP, TP 1, 36 5$18,540.00
0650 603-2181 378.00|SY $58.00000] STN DUMPED RIP RAP, TP 3, 18 $21,924.00
0655 603-7000 584.00|SY $4.12760| PLASTIC FILTER FABRIC $2,41052
0660 611-4003 8.00[EA $2,800.00000 | RECONSTR MISC DRAINAGE STR $22,400.00
DRAINAGE Total $492,406.69
TOTALS FOR JOB 0015670 PFPR
ITEMS COST: $4,073,954.93
COST GROUP COST: $0.00
ESTIMATED COST: $4,073,954.93
CONTINGENCY PERCENT: 0.00%
ENGINEERING AND INSPECTION: 0.00%
ESTIMATED COST WITH CONTINGENCY AND $4,073,954.93
E&l:

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or
distribution/retransmission of taking of any action in reliance upon the material in
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Georgia Department of Transportation

{

Project No: n/a Office: GAINESVILLE

County Banks Date: September 24, 2019

P.1L# 0015670

Description: SR 15/US 441 fm Dallas Drive to Faulkner Road Operational Improvements-Including Tanger Blvd Alignment

W
N

Yljlonda Pride-Foster, District Utilities Manager

Heidi Schneider, Project Manager

PRELIMINARY UTILITY COST ESTIMATE

A review of utilities located on the above referenced project has been conducted based on Preliminary SUE
plans. Listed below is a breakdown of the anticipated reimbursable and non-reimbursable cost.

Utility Owner Reimbursable Reiml\tIJLur:’-sable (N%me) Estimate Based on
Jackson EMC $210,000.00 $210,000.00 $0.00 Site Visit / Available Drawings
GA Power - Distribution Hxx $35,000.00 $55,750.00 $0.00 Site Visit / Available Drawings
Banks County Electric $0.00 $22,575.00 $0.00 Site Visit / Available Drawings
Windstream CATV $0.00 $19,770.00 $0.00 Site Visit / Available Drawings
Banks County Water okl $0.00 $99,350.00 $0.00 Site Visit / Available Drawings
City of Commerce Water fal $0.00 $69,200.00 $0.00 Site Visit / Available Drawings
City of Commerce Sewer ** $0.00 $107,900.00 $0.00 Site Visit / Available Drawings
Banks County Sewer wx $8,800.00 $50,000.00 $0.00 Site Visit / Available Drawings
City of Commerce Gas $0.00 $78,400.00 $0.00 Site Visit / Available Drawings
Windstream Telephone $0.00 $33,480.00 $0.00 Site Visit / Available Drawings
City of Commerce Internet $0.00 $22,400.00 $0.00 Site Visit / Available Drawings
Total 100.00% $253,800.00 $768,825.00 $0.00
Department Responsibility 100.00% $253,800.00 $0.00
Utility Owner Responsibility 0.00% $0.00 $768,825.00 $0.00 PFA Dated N/A with N/A

** |Indicates Potential Utility Aid Request from Local Gov't

Estimate is based on the best available information at the current stage, unforeseen prior rights information may be
provided by the Utility Company at a later date that could cause some non-reimbursable costs to shift to the reimbursable
cost column.

***Georgia Power has stated if Banks County is unable to show proof of their existing R/W they will file a Prior Rights Claim
making their relocations 100% Reimbursable. This would cause the Reimbursable Relocations to increase bring the Total
Department Responsiblity to approximtely $309,550.00.

If additional information is needed, please contact Yulonda Pride-Foster at 770-533-8320 or Lynn Palmer at 770-533-8319.

cc: Patrick Allen, State Utilities Administrator
Stevonn Dilligard, State Utilities Construction Manager
Joel Seagraves, GDOT Designer
Sue Anne Decker, District Preconstruction Engineer
Shane Jones, Area Manager
File
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Georgia Department of Transportation I n te rOffi ce Me m O
FILE Project No. N/A OFFICE Right of Way
County Banks

P.I. No. 0015670
DATE March 6, 2020

FROM Troy D. Byers, Right of Way Administrator
TO Heidi Schneider, Project Manager
SUBJECT  Cost Estimate — HB170

Mgmt. LET Date: 06/15/2021
Mgmt. R/W Date: 03/15/2020

Attached is a current detailed cost estimate which will be utilized for Right of Way authorization.
Programmed FY2020 — HB170 All State ~ $2,143,000.00

Attached Detailed Cost Estimate: $1,680,000.00
Total Anticipated Cost to Date: $1,680,000.00

Timely submission of the cost estimate is critical to maintaining the Right of Way authorization schedule. If
you have questions, please call Alisha A. Dennery at 404-347-0190.





